
 

 
 

_________________________________________________________________________________________________________ 

Pursuant to Government Code section 11125, notice of all Board meetings will be given at least ten days in advance 

and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it taking 

action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. The full Board member briefing package is available upon request. Please send an email to 

Kat.Lee@dof.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 

 

STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 
Friday, October 15, 2021 at 10:00 a.m. 

This meeting will take place virtually and can be accessed through the following link or phone numbers*: 

https://us06web.zoom.us/j/85317578303?pwd=OFpQajRkZHB0VGp1QnpMU2xiOFpXUT09 

Meeting ID: 853 1757 8303 

Passcode: 9^5N.Gyw  

Or 

Phone: (669) 219 2599** 

           (669) 900 9128** 

           (213) 338 8477** 

Meeting ID: 853 1757 8303 

Passcode: 63461092 

 

I.  Roll Call  

 

II.  Bond Items Page 2 

 

III.  Minutes Page 2 

 

IV.  Consent Items Page 2 

 

V.  Action Items Page 5 

 

VI.  Other Business  Page 5 

 

VII.  General Public Comment  Page 5 

 

VIII. Reportables   Page 6 
 

 

 

*Pursuant to Government Code Section 11133, the Board meeting will take place virtually on October 15, 2021.  

Members of the Board will participate in this meeting remotely via telephonic or video conference. The 

meeting may be observed through the Zoom link and telephone number identified above. If using the Zoom 

platform, please install the Zoom application and enter the virtual conference room prior to the 10:00 a.m. 

meeting start time.  Members of the public may participate through telephone, the Zoom platform, or by 

submitting public comment in advance. If members of the public wish to submit comments in advance, the 

Board asks members of the public to provide written comments to Kat.Lee@dof.ca.gov prior to the meeting. To 

the extent possible, all written comments will be distributed to the members of the Board prior to the meeting. 

** This phone number IS NOT a toll free number.  

http://www.spwb.ca.gov/
http://www.spwb.ca.gov/
mailto:Kat.lee@dof.ca.gov
https://us06web.zoom.us/j/85317578303?pwd=OFpQajRkZHB0VGp1QnpMU2xiOFpXUT09
mailto:Kat.Lee@dof.ca.gov
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BOND ITEMS 

NONE 

 

MINUTES  
 

Consider approving the minutes from the September 10, 2021 and September 27, 2021 

meetings. 

Staff have reviewed the minutes from September 10, 2021 and September 27, 2021 

meetings and recommend approval. 

 

 

Staff Recommendation: Approve minutes from September 10, 2021 and 

September 27, 2021 meetings. 

 

 

 

 

CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 

NEW INDIO JUVENILE AND FAMILY COURTHOUSE 

RIVERSIDE COUNTY 

 

Authority: Sections 70371.5 and 70371.7 of the Government Code  

 2011 Budget Act, Item 0250-301-3138 (9) 

 2013 Budget Act, Item 0250-301-3138 (1), as reappropriated by the 2014  

Budget Act 

2016 Budget Act, Item 0250-301-0668 (2) 

 2016 Budget Act, Item 0250-301-3138 (1) 

 2018 Budget Act, Item 0250-301-0660 (2), as reappropriated by the 2020  

Budget Act 

2019 Budget Act, Item 0250-301-0660 (2) 

2019 Budget Act, Item 0250-301-3138 (1) 

 

  
Consider recognizing a scope change 
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STAFF ANALYSIS ITEM—1 
Judicial Council of California 

New Indio Juvenile and Family Courthouse 

Riverside County 

Action Requested 

If approved, the requested action will recognize a scope change  

  

Scope Description 

This project is not within scope.  The current authorized scope for the New Indio Juvenile 

and Family Courthouse in Riverside County includes the construction of a new 5-

courtroom facility, including one unfinished courtroom, to accommodate four judges 

and one future judgeship.  The new courthouse, which will contain approximately 

53,000 gross square feet, will consolidate court operations from two facilities and will 

relieve the current space shortfall, increase security, address current facility 

deficiencies, and create operational efficiencies through the consolidation of court 

services.   

 

The Judicial Council is requesting a scope change for this project to include the  

build-out of the unfinished fifth courtroom. The original project scope included the build-

out of all five courtrooms; however, in order to align the project with the Judicial 

Workload Assessment at the time, which indicated that additional judgeships were 

needed in the future to meet the workload demands in Riverside County, the Public 

Works Board approved the Judicial Council’s request to build-out the fifth courtroom 

but leave it unfinished until such time that an additional judgeship was funded.   

 

Since the October 2018 scope change, numerous judgeships have been added to the 

Riverside Superior Court, including an additional family law judge who will be serving at 

the New Indio Juvenile and Family Courthouse, upon completion, thus necessitating a 

return to the original scope. The cost to build out the fifth courtroom is $999,000 

($951,000 construction hard costs, $48,000 contingency), and falls within the delegable 

augmentation authority provided by section 13332.11(e) of the Government Code. 

 

On September 27, 2021, the Department of Finance notified the chairs of the Joint 

Legislative Budget Committee and fiscal committees in each house of its intent to 

recommend the Board approve the augmentation no sooner than 20 days from that 

date. 

 

Funding and Cost Verification 

This project is within cost.  The authorized total cost of this project is $80,874,000. 

Appropriations for the project were received from Government Code section 70371.5 

for acquisition ($3,329,000) and for preliminary plans ($2,174,000), and the 2013 and 

2019 Budget Acts for working drawings ($4,560,000), all from the Immediate and Critical 

Needs Account. In addition, the construction phase received appropriations from the 

Public Buildings Construction Fund in the 2018 and 2019 Budget Acts ($65,091,000). In 

October 2021, the project received an augmentation of $5,720,000 (7.6 percent).  

 

 

$80,874,000 Total authorized project costs 

 

$10,063,000 Project costs previously allocated: $3,329,000 for acquisition, 

$2,174,000 for preliminary plans, and $4,560,000 for working drawings 
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$70,811,000 Project costs to be allocated: $70,811,000 for construction 

($56,318,000 contract, $2,816,000 contingency, $2,545,000 project 

soft costs, and $9,132,000 other project costs) 

 

CEQA 

The Judicial Council of California filed a Notice of Exemption with the State 

Clearinghouse on December 28, 2009, and the 35-day statute of limitations expired 

without challenge. In July 2018, the Judicial Council of California reviewed the CEQA 

for the Indio Juvenile and Family Courthouse and found no changes in the vicinity since 

the 2009 Notice of Exemption. Additionally, the Judicial Council of California has not 

proposed any substantial changes to the project, and has found no new information 

that suggests there will be significant environmental impact that requires a mitigation 

measure or alternative. 

 

Real Estate Due Diligence 

Stradling, Yocca, Carlson, and Rauth, on behalf of the Judicial Council of California, 

completed a Summary of Conditions Letter for this project on May 12, 2015 and no 

issues that would adversely affect the beneficial use and quiet enjoyment of the project 

were identified. 

 

Project Schedule 

Approve preliminary plans  June 2015 

Complete working drawings May 2021 

Start construction   November 2021 

Complete construction  February 2024 

 

Staff Recommendation: Recognize a scope change  
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ACTION ITEMS 
ACTION ITEM—1 

HIGH SPEED RAIL AUTHORITY (2665)  

INITIAL OPERATING SEGMENT, SECTION 1  

FRESNO COUNTY 

 

Authority:  2012 Budget Act, Item 2665-306-0890 (1), as reappropriated by the 2018 

and 2022 Budget Acts 

2012 Budget Act, Item 2665-306-6043 (1), as reappropriated by the 2018 

Budget Act 

2014 Budget Act, Item 2665-306-3228 (1),  

Section 39719(b) (2) of the Health and Safety Code 

Section 39719.1 of the Health and Safety Code 

Section 15854 of the Government Code  

 

Consider the adoption of a Resolution of Necessity authorizing the use of eminent 

domain by the High Speed Rail Authority to acquire the following property or interest in 

property for the High Speed Train System: 
 

 

1. SVM Enterprises Property (Fresno County) 

Authority Parcel Number: MF-10-1067-1 

Assessor Parcel Number: 504-060-85 

 

 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 

Fresno County 

 

Item Pulled 

 

 

OTHER BUSINESS 
NONE 

 

 

GENERAL PUBLIC COMMENT 
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REPORTABLES 
Reportable Items 

For the October 15, 2021 Board Meeting 

Actions Authorized by Staff from August 31, 2021 through October 4, 2021 

As Authorized by Resolution of the Board dated December 13, 2019 

California Tahoe 

Conservancy (3125) 

 

Upper Truckee River 

Restoration-Knox 

Johnson-Motel 6, 

El Dorado County 

 

2019 Budget Act, Item 

3125-301-6088 (1)(a), 

2019 Budget Act, Item 

3125-801-0995, 

2019 Budget Act, Item 

3125-301-0262 (2)(a) 

 

Authorize site 

selection 

 

Recognize an 

anticipated 

deficit 

828,000 

 

 

(11.8 percent total 

project costs) 

(11.8 percent 

cumulative)               

Board of State and 

Community Corrections 

(5227) 

 

Adult Local Criminal 

Justice Facilities Project, 

Butte County 

Government Code 

sections 15820.93 - 

15820.936 (SB 863) 

Approve 

preliminary 

plans 

 

Recognize 

revised project 

costs 

 

$44,445,000 total 

authorized project 

costs 

$44,445,000 total 

revised project costs. 

$0 net state fund shift 

from working drawings 

to preliminary plans 

and construction. 

Department/Org Code Project Title Project Authority Action Amount/(Percent) 
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Board of State and 

Community Corrections 

(5227) 

 

Adult Local Criminal 

Justice Facilities Project, 

Tehama County 

Sections 15820.92 – 

15820.926 of the 

Government Code (SB 

1022) 

Approve 

preliminary 

plans 

 

Recognize 

revised project 

costs 

 

$22,814,000 total 

authorized project 

costs 

$22,539,000 total 

revised project costs. 

$0 net state cost 

adjustments in 

construction. 

Department of General 

Services (7760) 

 

Bonderson Building Swing  

Space, 

Sacramento County 

 

2021 Budget Act, Item 

7760-301-0001 (1) 

Approve an 

augmentation 

$1,152,000 

 

(9.9 percent of total 

project costs) 

(9.9 percent 

cumulative) 
 


